ID WBS Task Name Contact | Resource Duration
o Initials
285 3.5.5.1.9 Static NGOP configuration approach (instead of automated) AL AB2,REX 5 days
318 3.56.2.1 Develop automatic job management framework GG AB2,REX 10 days
319 3.5.6.2.2 Automatic analysis of test results GG AB2,REX 10 days
320 3.5.6.2.3 Integrate with alarming system GG AB2,REX 5 days
399 {f:}} 6.4.4 Track data migration to SAM storage AL AL 41 days
92 3.145 Operations Policies doc: Final version AL AL 3 days
286 3.55.1.3 Develop generic NGOP rules: alarm severity, paging/email notifications AL AL 3 days
257 3.5.2.6 Assess automation of maintenance operations GG AL 3 days
148 3341 REX Ops co-performs ops tasks with SamGrid Dev (Level of Effort) GG,AL DEV,REX 15 days
149 3.34.2 Topical Operations Training and Docs as requested by REX ops (Level of Effort) GG,AL DEV,REX 15 days
179 3.5.1.2.24.4 Admins and REX ops configure production fwd node AL FEF,SS 2 days
185 3.5.1.2.254 Admins and REX ops configure production fwd node AL FEF,SS 2 days
189 3.5.1.2.2.10.5 Site ops drains and take production fwd node offline AL LCG 5 days
195 3.5.1.2.2.11.15 Site ops drains and take production fwd node offline AL LCG 5 days
245 35214 Test/observe auto-clean up for SamGrid job queue GG PM,SS 1 day
248 3.5.21.2 Test/observe auto-clean up for OSG job queue GG PM,SS 1 day
306 3.5.5.11 Automated administration of NGOP schema and config AL RH 19 days
176 3.51.224.1 REX ops drains and take production fwd node offline AL SS 1 day
177 3.5.1.2.2.4.2 REX ops installs software on production fwd node (dOsrv15) AL SS 1 day
178 3.5.1.2.2.4.3 Put fwd node back into system dOsrv15 (Nov 13) AL SS 1 day
182 3.5.1.225.1 REX ops drains and take production fwd node offline AL SS 1 day
183 3.5.1.2.25.2 REX ops installs software on production fwd node (dOsrv66) AL SS 2 days
184 3.5.1.2.25.3 Switch candidate machine and dOsrv66 (1 fwd node downtime) (Nov 15) AL SS 1 day
190 3.5.1.2.2.10.6 REX ops installs software on LCG/UK fwd node AL SS 1 day
191 3.5.1.2.2.10.7 REX ops puts fwd node back into system AL SS 1 day
244 {f:}} 3.5.2.1.1 Manually clean up SamGrid job queue (samgrid.fnal.gov) GG SS 1 day
247 {f:}} 3.5.2.1.6 Manually clean up OSG job queue (fwd nodes) GG SS 1 day
196 3.5.1.2.2.11.16 REX ops installs software on LCG/Germany fwd node AL SS 1 day
197 3.5.1.2.2.11.17 REX ops puts fwd node back into system AL SS 1 day
235 3.5.8.1 REX ops installs software on test fwd node (dOsrv15) AL SS 2 days
237 {f:}} 3.5.85 REX ops installs software on test queue node (old samgrid) AL SS 2 days
238 3.5.8.6 REX ops installs durable locations test machine AL SS 2 days
239 3.5.8.3 Trial use of SamGrid test stand AL SS 3 days
192 3.5.1.2.2.10.8 Site and REX ops configure production fwd node AL SS,LCG 2 days
198 3.5.1.2.2.11.18 Site and REX ops configure production fwd node AL SS,LCG 2 days
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